COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2019

ESTI MATE SUMVARY 12: 43: 07
CONTI D C21831 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21831-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.5 DAYS TIVE ALLOW 122 WORK DAYS
I-25 Resurfacing MP 79.6 to 92.0 PERCENT TIME:  34.02 ORI G TI ME ALLOW 122 WORK DAYS
PROJECT NO. | MD251- 351
1-25 Resurfacing MP 79.6 to 92.0
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 29/ 2019 DATE TI ME STARTED 03/06/2019
1627 Col e Bl vd DATE LET 01/ 03/ 2019 DATE WORK BEGAN 04/ 08/ 2019
Suite 200 DATE AWARDED 01/10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,048, 405.60 PARTI Cl PATI NG $  1,017,007.06 $ 685, 467. 02
AWARD PRQIECT AMT: $ 7,699, 264. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 12. 64% TOTAL EARNI NGS 1,017, 007. 06 685, 467. 02
FUNDS AVAI LABLE: $ 7,031,398.54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,017, 007. 06 685, 467. 02
TOTAL CLAI VS $ 0.00 RETAI NAGE -26,076.77 -16, 130. 57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 990, 930. 29 669, 336. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 990, 930. 29 669, 336. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 669, 336. 45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21831-BID ESTI MATE RUN 07/ 08/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0002 12: 43: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 415. 000 0. 000
EACH 0. 000 0. 00
4.46000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 281, 674. 000 0. 000
SY 0. 000 0. 00
1. 32000 0. 000 0. 00
0015 202-00250 *Renoval of Pavenent Marking 5, 000. 000 0. 000
SF 0. 000 0. 00
1. 63000 0. 000 0. 00
0020 202-01130 *Rermoval of Guardrail Type 3 16, 600. 000 4,762. 500
LF 11, 293. 800 38, 060. 11
3.37000 16, 056. 300 54,109. 73
0025 202-01300 *Renoval of End Anchorage 40. 000 11. 000
EACH 27.000 9, 096. 03
336. 89000 38. 000 12, 801. 82
0030 203-00060 Enmbanknent Material (Conplete In Place) 1, 401. 000 0. 000
cY 0. 000 0. 00
37.62000 0. 000 0. 00
0035 208-00008 *Erosi on Log Type 2 (12 Inch) 1, 600. 000 816. 000
LF 259. 000 1, 986. 53
7.67000 1, 075. 000 8, 245. 25
0040 208-00021 *Silt Fence (Reinforced) 500. 000 0. 000
LF 0. 000 0. 00
4.31000 0. 000 0. 00
0045 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 999. 19000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
3, 345. 46000 1.000 3, 345. 46
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00

61. 33000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00105

208- 00106

208- 00107

210- 04030

212-00006

216- 00201

240- 00010

240- 00020

304- 08002

403- 00720

403-34771

ROADWAY

C21831
21831-BI D
I MD251- 351
| TEM
DESCRI PTI ON
Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

*Modi fy Guardrail

*Seedi ng (Native)

*Soil Retention Bl anket (Straw Coconut) (Biodegradable
d ass

*Renpval of Nests

*Netting

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
122. 67000
40. 000
HOUR
178. 42000
20. 000
HOUR
250. 13000
4,388. 000
LF
9. 52000
1. 000
ACRE
1, 458. 73000
900. 000
sy
3. 87000
60. 000
HOUR
134. 03000
2, 100. 000
%
11. 26000
504. 000
cy
42. 90000
616. 000
TON
135. 49000
38, 176. 000
TON

72.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4,337. 500
4, 337.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 07/ 08/ 2019

41, 293

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

12: 43: 07

AMOUNT

41, 293

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21831-BID ESTI MATE RUN 07/ 08/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0002 12:43: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 409-09000 *M cro-Surfacing Seal Coat 8, 425. 000 0. 000
TON 0. 000 0. 00
234.18000 0. 000 0. 00
0120 411-10255 *Enul sified Asphalt (Sl ow Setting) 44,984. 000 0. 000
GAL 0. 000 0. 00
3. 78000 0. 000 0.00
0125 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 16, 600. 000 4,762.500
LF 11, 543. 800 269, 778. 61
23.37000 16, 306. 300 381, 078. 23
0130 606-01340 *End Anchorage Type 3D 15. 000 5. 000
EACH 9. 000 10, 106. 64
1,122. 96000 14. 000 15,721. 44
0135 606-01380 *Transition Type 3H 2.000 0. 000
EACH 2.000 4,373.62
2,186.81000 2.000 4,373.62
0140 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
5, 851. 20000 0. 000 0. 00
0145 606-02003 *End Anchorage (Nonfl ared) 16. 000 6. 000
EACH 10. 000 28, 960. 50
2,896. 05000 16. 000 46, 336. 80
0150 606- 02005 *End Anchorage (Fl ared) 7.000 0. 000
EACH 7.000 30, 439. 15
4, 348. 45000 7.000 30, 439. 15
0155 607-11525  *Fence (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
3.10000 0. 000 0. 00
0160 612-00041 *Delineator (Flexible) (Type I) 290. 000 0. 000
EACH 0. 000 0. 00
64. 68000 0. 000 0.00
0165 612-00042 *Del i neator (Flexible) (Type II) 24. 000 0. 000
EACH 0. 000 0. 00

66. 91000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 612-00043

0175

614- 00011

0180

614-01573

0185

614-80391

0190

625- 00000

0195

626- 00000

0200

626-01103

0205

627- 00001

0210

627-00009

0215

627-01010

0220 630- 00000

*Public Information Services (Tier II1)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
21831-BI D
| MD251- 351 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Del ineator (Flexible) (Type IIl) 101. 000
EACH
69. 14000
*Sign Panel (Class |) 9. 250
SF
22.30000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000
Sl i pbase
EACH
390. 30000
*Runbl e Strip (Ginding)(Asphalt) 189, 615. 000
LF
0. 13000
*Construction Surveying 1. 000
LS
14, 173. 59000
*Mobi | i zat i on 1. 000
LS

295, 562. 71000

1. 000
LS
19, 515. 17000
698. 000
GAL
45. 53000
1,197. 000
GAL
143. 10000
128. 000
SF
32. 52000
14, 000. 000
HOUR

25. 02000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 200
. 100
. 300

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500
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ESTI MATE RUN 07/ 08/ 2019

147, 781.

1, 951.

3, 165

.00

.00

.00

.00

.00

36

52

.00

.00

.00

03

12: 43: 07

AMOUNT

147, 781.

5, 854

11, 321.

.00

.00

.00

.00

.00

36

55

.00

.00

.00

55



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21831-BID ESTI MATE RUN 07/ 08/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0002 12:43: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 72.000 9. 000
DAY 14. 000 2,443.84
174. 56000 23.000 4,014. 88
0230 630-00012 *Traffic Control Management 122. 000 18. 000
DAY 21.000 30, 547. 44
1, 454. 64000 39. 000 56, 730. 96
0235 630-80002  *Fl ashi ng Beacon (Sol ar) 20. 000 2. 000
EACH 0. 000 0. 00
232. 74000 2.000 465. 48
0240 630-80338 *Barricade (Type 3 M D) (Tenporary) 8. 000 0. 000
EACH 0.500 145. 47
290. 93000 0.500 145. 47
0245 630-80341 *Construction Traffic Sign (Panel Size A) 42. 000 3. 000
EACH 2.000 104. 74
52. 37000 5. 000 261. 85
0250 630-80342 *Construction Traffic Sign (Panel Size B) 69. 000 30. 500
EACH 4. 000 256. 00
64. 00000 34.500 2,208.00
0255 630-80343  *Construction Traffic Sign (Panel Size C) 53. 000 7.000
EACH 7.000 529. 48
75. 64000 14. 000 1, 058. 96
0260 630-80350 *Vertical Panel 75. 000 25. 500
EACH 0. 000 0. 00
34.91000 25.500 890. 21
0265 630-80354  *Vertical Panel (Wth Light) (Steady Burn) 75. 000 0. 000
EACH 18.500 753.51
40. 73000 18. 500 753.51
0270 630-80355 *Portabl e Message Sign Panel 6. 000 2.500
EACH 0. 500 3, 200. 22
6, 400. 43000 3. 000 19, 201. 29
0275 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
yPe) EACH 0. 500 872.79

1, 745. 57000 1. 000 1, 745. 57



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21831-BID ESTI MATE RUN 07/ 08/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0002 12:43: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80360  *Drum Channel i zi ng Device 34. 000 17. 000
EACH 0. 000 0.00
58. 19000 17. 000 989. 23
0285 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 75. 000 0. 000
EACH 8.500 544. 00
64. 00000 8. 500 544. 00
0290 630-80380 *Traffic Cone 250. 000 85. 000
EACH 40. 000 698. 40
17. 46000 125. 000 2,182.50
0295 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0.500
(Tenpor ary)
EACH 0. 500 7,564. 15
15, 128. 29000 1. 000 15, 128. 29
0300 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adjustnment 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70025 F/ A Quality Incentive Paynent 80, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21831-BID ESTI MATE RUN 07/ 08/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0002 12:43: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,697,025.61$% 634,652.14% 869, 022. 16
CAT NO0300 STRUCTURES

0335 202-00240 *Rermpval of Asphalt Mat (Pl aning) 730. 000 0. 000
SY 0. 000 0. 00
1. 32000 0. 000 0. 00
0340 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 345. 000 0. 000
Sy 0. 000 0. 00
25. 09000 0. 000 0. 00
0345 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 17. 000 0. 000
SY 0. 000 0. 00
394. 21000 0. 000 0. 00
0350 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 2.000 0. 000
Sy 0. 000 0.00
1, 407. 88000 0. 000 0. 00
0355 202-00505 *Renpval of Portions of Present Structure 361. 980 235. 810
SF 126. 170 32,684.34
259. 05000 361. 980 93, 770. 92
0360 206- 00065 *Structure Backfill (FlowFill) 5. 000 0. 000
cY 5. 000 4,955, 75
991. 15000 5. 000 4,955. 75
0365 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 135. 000 0. 000
TON 0. 000 0. 00
72.20000 0. 000 0. 00
0370 515-00120  *Waterproofing (Menbrane) 345. 000 0. 000
Sy 0. 000 0.00
22.53000 0. 000 0. 00
0375 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 804. 000 0. 000
LF 0. 000 0. 00

155. 43000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/08/ 2019

CONTI D: C21831

PCN: 21831-BID

PRQIECT I MD251- 351

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0300 STRUCTURES

0380 518-03000 *Sawi ng and Seal i ng Bridge Joint

0385 519-01000

*Epoxy Resin (Injection)

0390 601-03057

*Concrete C ass DR

0395 601-06102

*Concrete (Patching)

0400 601-51007

*Gal vani ¢ Anodes (Install Only)

0405 602- 00000 *Rei nforcing Steel

CAT NO0400

0410 620-00002

0415 620-00012

0420 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0002 12: 43: 07
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
90. 000 0. 000
LF 0. 000 0. 00
28. 16000 0. 000 0. 00
61. 000 0. 000
LF 0. 000 0. 00
366. 05000 0. 000 0. 00
2. 000 0. 000
oy 0. 000 0. 00
2, 534. 18000 0. 000 0. 00
90. 450 58. 950
cF 31. 500 8,514. 77
270. 31000 90. 450 24, 449.54
95. 000 0. 000
EACH 0. 000 0. 00
18. 02000 0. 000 0.00
272.180 146. 200
LB 125. 980 2,127.80
16. 89000 272. 180 4,597. 12
CAT 0300  CURRENT AMI $ 321,039.59$  48,282.66$% 127, 773.33
1. 000 0. 500
EACH 0. 100 1,276. 87
12, 768. 72000 0. 600 7,661. 23
1. 000 0. 500
EACH 0. 100 1, 255.35
12, 553. 49000 0. 600 7,532.09
1. 000 1. 000
EACH 0. 000 0. 00
5, 018. 19000 1. 000 5,018. 19
CAT 0400  CURRENT AMT $ 30, 340.40$ 2,532.22$%  20,211.51

PRQJECT TOTAL CURRENT AMI $ 8, 048, 405.60 $

685, 467.02$ 1,017, 007. 00



